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ESTIMATE RUN 07/11/2019

ESTIMATE SUMMARY 18:34:44

CONTID: C21978         ESTIMATE NO: 0006 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,150,899.75 PARTICIPATING $ $ 300,876.08

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,625.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.94

WORK DAYS

WORK DAYS

32.54%

1,451,029.73

300,876.08

300,876.08

292,251.00

$

$

$

$

699,870.02

0.00

699,870.02

0.00

699,870.02

-18,588.87

0.00

681,281.15

0.00

AMOUNT DUE 681,281.15 292,251.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 292,251.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

111.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

06/28/2019

10/18/2018

11/16/2018

12/07/2018

12/07/2018
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PCN: 21978-BID    ESTIMATE RUN 07/11/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:34:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

1,112.630

202-00250  
 

2,169.631,112.630

2,169.63

8,483.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 187.000

135.000

202-00810  
 

12,880.00322.000

5,400.00

756.000

EACH

40.00000

0020 Removal of Sign Panel 174.000

52.000

202-00821  
 

6,780.00226.000

1,560.00

410.000

EACH

30.00000

0025 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

25.000

LF  

25.00000

0030 Reset Ground Sign 43.000

13.000

210-00810  
 

14,000.0056.000

3,250.00

78.000

EACH

250.00000

0035 Reset Sign Panel 176.000

50.000

210-00815  
 

10,170.00226.000

2,250.00

267.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

50.00000

0055 Sign Panel (Class I) 1,113.640

970.600

614-00011  
 

31,263.602,084.240

14,559.00

3,727.250

SF  

15.00000
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PCN: 21978-BID    ESTIMATE RUN 07/11/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:34:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 4,668.930

3,426.700

614-00012  
 

155,840.888,095.630

65,963.98

16,834.460

SF  

19.25000

0065 Sign Panel (Class III) 28.000

263.250

614-00013  
 

7,281.25291.250

6,581.25

2,390.250

SF  

25.00000

0070 Steel Sign Post (W 6x15) 39.000

0.000

614-00615  
 

1,755.0039.000

0.00

245.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 15.000

14.000

614-01503  
 

5,365.0029.000

2,590.00

49.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

335.000

265.000

614-01573  
 

183,000.00600.000

80,825.00

956.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

77.000

29.000

614-01583  
 

41,870.00106.000

11,455.00

278.000

EACH

395.00000

0090 Concrete Footing (Type 2) 13.000

0.000

614-03002  
 

19,500.0013.000

0.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 0.000

0.000

614-10015  
 

0.000.000

0.00

7.000

EACH

1,800.00000

0100 *Mobilization 0.500

0.100

626-00000  
 

80,241.000.600

13,373.50

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.750

0.100

626-01104  
 

4,080.000.850

480.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

34.000

GAL 

510.00000
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PCN: 21978-BID    ESTIMATE RUN 07/11/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:34:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,237.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

24,601.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

1,549.360

627-30405  
 

19,955.761,549.360

19,955.76

8,867.000

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

132.500

2,112.000

627-30407  
 

36,652.692,244.500

34,488.96

2,820.000

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

3,968.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

112.000

2,040.000

627-30411  
 

27,115.202,152.000

25,704.00

11,299.000

SF  

12.60000

0145 Flagging 2.000

0.000

630-00000  
 

40.002.000

0.00

200.000

HOUR

20.00000

0150 Traffic Control Management 70.000

24.000

630-00012  
 

28,200.0094.000

7,200.00

150.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

275.0011.000

0.00

22.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

275.0011.000

0.00

30.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

50.002.000

0.00

20.000

EACH

25.00000
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PCN: 21978-BID    ESTIMATE RUN 07/11/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:34:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

10.00000

0180 Traffic Cone 180.000

0.000

630-80380  
 

900.00180.000

0.00

400.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 7.000

5.500

630-80415  
 

1,250.0012.500

550.00

25.000

DAY 

100.00000

0190 Mobile Attenuator 23.000

9.000

630-85041  
 

8,960.0032.000

2,520.00

75.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

CAT 699,870.01300,876.082,150,899.75CURRENT AMT0200 $ $ $

$ 699,870.01300,876.08$2,150,899.75$CURRENT AMTPROJECT TOTAL


